

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Prakasam District – Asst. to PRIs for CRR Grant - Construction of High Level Bridge on Munneru river near Thunugunta and Anneboinapalle in Lingasamudram Mandal – Extension of Agreement Time up to 28.01.2016 for a period of (275) days without liquidated damages – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 907

Dated:16.09.2015.

Read the following:-

- 1.G.O.Rt.No.425, of PR&RD Progs(II) Dept., dt.12.03.2013.
2. From the CE, PR, Hyd., Lr.No.AEE/DEEII/CRR/ Bridge Munneru near Thunugunta/2013-14, dt.10.06.2015 and 11.08.2015.

--00--

ORDER :-

In the circumstances reported by the Chief Engineer, (Panchayat Raj), Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up to 28.01.2016, i.e., for a period of (275) days without liquidated damages in respect of the work "Construction of High Level Bridge on Munneru river near Thunugunta and Anneboinapalle in Lingasamudram Mandal in Prakasam District under Asst. to PRIs for CRR Grant 2012-13.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.

Copy to:

The Superintendent Engineer, Panchayat Raj Engineering Department,
Prakasam District.

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER